TO COMLANTFLT NORFOLK VA COMPACFLT PEARL HARBOR HI COMNAVNETWARCOM NORFOLK VA COMNAVSEASYSCOM WASHINGTON DC COMNAVAIRSYSCOM PATUXENT RIVER MD COMNAVRESFOR NEW ORLEANS LA COMNAVSUPSYSCOM MECHANICSBURG PA COMSPAWARSYSCOM SAN DIEGO CA COMNAVSECGRU FT GEORGE G MEADE MD BUPERS MILLINGTON TN NAVNETSPAOPSCOM DET WASHINGTON DC BUMED WASHINGTON DC COMNAVNETSPAOPSCOM DAHLGREN VA ONI WASHINGTON DC DIRSSP WASHINGTON DC CNET PENSACOLA FL CNR ARLINGTON VA USNA ANNAPOLIS MD NAVPGSCOL MONTEREY CA NAVOBSY WASHINGTON DC CG MARCORSYSCOM QUANTICO VA COMMARFORPAC COMMARFORLANT

INFO ASSTSECNAV RDA WASHINGTON DC
CNO WASHINGTON DC
DON CIO WASHINGTON DC
CMC WASHINGTON DC

## PRIORITY

P 211601Z MAR 03 PSN 265646S29

FM PEO IT WASHINGTON DC

TO COMLANTFLT NORFOLK VA COMPACFLT PEARL HARBOR HI COMNAVNETWARCOM NORFOLK VA COMNAVSEASYSCOM WASHINGTON DC COMNAVAIRSYSCOM PATUXENT RIVER MD COMNAVRESFOR NEW ORLEANS LA COMNAVSUPSYSCOM MECHANICSBURG PA COMSPAWARSYSCOM SAN DIEGO CA COMNAVSECGRU FT GEORGE G MEADE MD BUPERS MILLINGTON TN NAVNETSPAOPSCOM DET WASHINGTON DC BUMED WASHINGTON DC COMNAVNETSPAOPSCOM DAHLGREN VA ONI WASHINGTON DC DIRSSP WASHINGTON DC CNET PENSACOLA FL CNR ARLINGTON VA USNA ANNAPOLIS MD NAVPGSCOL MONTEREY CA NAVOBSY WASHINGTON DC CG MARCORSYSCOM QUANTICO VA

COMMARFORPAC COMMARFORLANT

INFO ASSTSECNAV RDA WASHINGTON DC CNO WASHINGTON DC//N6N7// DON CIO WASHINGTON DC CMC WASHINGTON DC//C4//

ВТ

UNCLAS //N02100//

MSGID/GENADMIN/PEO IT WASHINGTON DC NMCI/0026/MAR//

SUBJ/NMCI - SUMMER 2003 SCHEDULE RESTRUCTURING//

REF/A/VTC/DIRECTOR NMCI WASHINGTON DC/13MAR2003//

REF/B/CON/DIRECTOR NMCI WASHINGTON DC/18MAR2003//

REF/C/CON/DIRECTOR NMCI WASHINGTON DC/19MAR2003//

REF/D/DOC/PEO IT WASHINGTON DC/060CT2000//

/EMAIL:DEBBIE.STREUFERT@NAVY.MIL//

NARR/REF A IS VTC CHAIRED BY DIR NMCI, ISF AND PMO. REF B IS THE OPS ADVISORY BOARD (OAB) ON 18 MAR 2003. REF C IS THE DIR NMCI-ASNRDA MEETING ON 19 MAR 2003. REF D IS THE NMCI CONTRACT.// POC/CRAIG MADSEN/CAPT PMW164/COMSPAWARSYSCOM/-/TEL:(619)524-7604 /EMAIL:CRAIG.MADSEN@NAVY.MIL// POC/RICH GLOVER/CIV/MARCORPSYSCOM/-/TEL:(703)784-0709 /EMAIL:GLOVERRA@MCSC.USMC.MIL// POC/JOSEPH SPITEK/CAPT SEL/DIR NMCI/-/TEL:(703)685-5519 /EMAIL:JOSEPH.SPITEK1@NAVY.MIL// POC/JOSEPH SPRUILL/CDR/DIR NMCI/-/TEL:(703)685-5524 /EMAIL:JOSEPH.SPRUILL@NAVY.MIL// POC/DEBBIE STREUFERT/CIV/DIR NMCI/-/TEL:(703)685-5508

RMKS/1. REFS A THROUGH C, DISCUSSED CRITERIA FOR ASSUMPTION OF RESPONSIBILITY (AOR) FOR NMCI SERVICES, SCHEDULE SLIPPAGE IN JAN/FEB AND THE POTENTIAL ACCELERATION OF AORS FOR BOTH THE NAVY AND MARINE CORPS TO 01 MAY 2003. NEW PROCEDURES AND SCHEDULE REALIGNMENT WERE DISCUSSED AT THE OAB, REF B, AND ARE SUMMARIZED BELOW.

- 2. AOR CRITERIA CHANGES. THE FOLLOWING FIVE ITEMS ARE THE DIRECTOR NMCI CRITERIA FOR BEGINNING AOR. EACH OF THE ITEMS SHALL BE COMPLETED NO LATER THAN THE TIME LINE RECOMMENDATION CONTAINED BELOW:
- A. APPROVED ORDER. THE FINAL ORDER MUST BE SUBMITTED VIA NOIS/EMARKETPLACE WITH FUNDING AND AWARDED BY THE ACO 30 DAYS PRIOR TO AOR. THE AOR DATE WILL BE ENTERED AS THE START DATE.
  - B. PRELIMINARY SITE QUESTIONNAIRE (PSQ) (PARTIAL). SECTION 2 ITEM
- 2.4 (SITE INFORMATION, TRANSITION TEAM POCS), SECTION 5 (BASE SECURITY INFORMATION), AND SECTION 8 (INCUMBENT CONTRACTORS) OF THE PSQ MUST BE SUBMITTED 30 DAYS PRIOR TO AOR. THESE SECTIONS ALLOW EDS TO START THE LONGER LEAD TIME PERSONNEL ACTIONS ASSOCIATED WITH AOR. THE PSQ CAN BE DOWNLOADED FROM
- <http:/www.nmci.navy.mil/primary\_areas/transition\_to\_nmci/phase\_1\_pre
  \_AOR\_planning\_phase>.
  - C. PSQ (FULL) AND SITE CONCURRENCE MEMORANDUM (SCM). FULL PSQ

SUBMITTED TO EDS. SCM COMPLETED TO INCLUDE SEATS, LEASES, AND SHARED INFRASTRUCTURE. DUE DATE - 10 DAYS PRIOR TO AOR.

- D. ISF ASSUMES IT SUPPORT. SUFFICIENT EDS PERSONNEL ARE ON SITE TO ASSUME IT INFRASTRUCTURE OPERATIONS AND MAINTENANCE. DUE DATE -DATE IN ORDER SHOWN AS START OF AOR.
- E. IMPACTED PERSONNEL. SINCE PERSONEL MAKE INDIVIDUAL DECISIONS, THIS ITEM MAY RUN THROUGH AOR START PROVIDING EDS HAS SUFFICIENT PERSONNEL ON SITE TO ASSUME THE LEGACY NETWORK AS OF THE AOR DATE. COMPLETION OF IMPACTED PERSONNEL INCLUDING EDS JOB OFFERS MUST BE COMPLETED NO LATER THAN 30 DAYS AFTER AOR.
- 3. ACCELERATION OF AOR FOR NAVY AND MARINE CORPS SEATS TO 01 MAY 2003. SITES WITH AOR DATES SCHEDULED TO START AFTER 01 MAY 2003 ARE DIRECTED TO ACCELERATE TO 1 MAY 2003 AS DISCUSSED WITH CLAIMANTS DURING DIRECTOR NMCI SCHEDULER CONFERENCE CALLS. THIS WILL IMPACT BOTH NAVY AND MARINE CORPS SEATS AND WILL BE LIMITED BY CONGRESSIONAL AUTHORIZATIONS, ONE OF WHICH LIMITS TOTAL ORDERS TO 310,000 SEATS. THIS WILL BE DONE WITHIN CURRENT DON NMCI BUDGET AND WILL IMPACT ABOUT 20,000 NAVY SEATS. USMC IMPACT IS TBD. BENEFITS TO ACCELERATION OF AOR INCLUDE:
- A. ALLOWS NMCI DAA (CNNWC) GREATER LATITUDE AND EFFICIENCY IN CORRECTING IA ISSUES ASSOCIATED WITH THE TRANSITION OF LEGACY NETWORKS TO NMCI.
- B. BY PROVIDING AN EXPANDED POPULATION EDS MAY BETTER LEVERAGE COMMERCIAL SECTOR EXPERTISE TO IMPROVED THE EFFICIENCY OF THE NMCI TRANSITION, AND THE QUALITY OF CUTOVER SEATS.
- C. RESTRUCTURES THE REMAINING FY03 SCHEDULE TO ALLOW THE DON TO ACHIEVE CONTRACT MINIMUMS.

  WE ARE TAKING A NUMBER OF ACTIONS TO ENSURE THESE ACCELERATED AORS

DO NOT LEAD TO AN EXTENDED TIME FROM AOR TO THE ROLLOUT OF SEATS. IN ADDITION TO MANAGING REASONABLE TRANSITION TIMES, THE PMO, NMCI DIRECTOR?S STAFF AND EDS ARE WORKING JOINTLY TO DEVELOP SPECIFIC SERVICE LEVEL AGREEMENTS (SLA) TO MANAGE THE AOR PERIOD. IN GENERAL, THE SLA WILL COVER SECURITY/IAVA COMPLIANCE, MAINTENANCE OF SYSTEM PERFORMANCE, AND LIMITED IT MODERNIZATION.

- 4. MODIFICATION OF ORDERS. CLAIMANTS WITH SITES HAVING AOR DATES AFTER 1 MAY 2003 ARE DIRECTED TO MODIFY ORDERS TO REFLECT 1 MAY 2003 START DATE. SPECIFIC DETAILS ON SITES AND FUNDING TO BE SENT SEPCOR.
- 5. ALCON WILL CONTINUE TO REFINE PROCESSES AS SEAT ROLLOUT CONTINUES. YOUR CONTINUED INVOLVEMENT AND COMMENTS ARE BOTH SPECIFICALLY REQUESTED AND APPRECIATED. ANY QUESTIONS CAN BE DIRECTED TO THE ABOVE LISTED POCS WITH RESPONSIBILITIES AS FOLLOWS: CAPT CRAIG MADSEN: NAVY AOR CRITERIA CHANGES, SCHEDULE IMPLICATIONS, AND NAVY PROGRAM MANAGEMENT ISSUES.

RICH GLOVER: USMC AOR CRITERIA CHANGES, SCHEDULE IMPLICATIONS, AND USMC PROGRAM MANAGEMENT ISSUES.

CAPT (SEL) JOE SPITEK: ORDER AND SCHEDULE MODIFICATIONS CDR JOE SPRUILL: FUNDING ISSUES DEBBIE STREUFERT: NMCI PCO

6. MINIMIZE CONSIDERED. RELEASED BY RADM CHARLES L. MUNNS.//

BT #0001 NNNN