Alameda Early Transfer Team
Proposed Timeline
5/6/2003

Draft
Alameda Point

Proposed Alameda Point Early Transfer Timeline - Iterative

Task	Task Item	Dec-02	Jan-03	Feb-03	Mar-03	Apr-03	May-03	Jun-03	Jul-03	Aug-03	Sep-03	Oct-03	Nov-03	Dec-03	Jan-04	Feb-04	Mar-04	Apr-04	May-04	Jun-04	Jul-04	Aug-04	Sep-04	Oct-04
1	Project Definition, Goals and Roles																							
2	Team Communication and Accountability																							
3	Technical Evaluation and Pricing within the Team																							
4	Pricing Negotiation with the Navy																							
5	Regulatory Negotiation																							
6	Contract Negotiation																							
7	Finding for Suitability for Early Transfer with a CERCLA 120(h)(3) Covenant Deferral																							
8	Document Conformation																							
9	Public Participation																							