

R 122115Z JAN 04 COMSPAWARSYSCOM SAN DIEGO CA

TO COMPACFLT PEARL HARBOR HI
COMLANTFLT NORFOLK VA
CMC WASHINGTON DC
CNI WASHINGTON DC
COMNAVSUPSYSCOM MECHANICSBURG PA
COMNAVRESFOR NEW ORLEANS LA
COMNAVSEASYSYSCOM WASHINGTON DC
COMNAVAIRSYSCOM PATUXENT RIVER MD
COMNAVFACENGCOS WASHINGTON DC
COMSPAWARSYSCOM SAN DIEGO CA
NETC PENSACOLA FL
BUMED WASHINGTON DC
BUPERS MILLINGTON TN

INFO SECNAV WASHINGTON DC
CNO WASHINGTON DC
CG MARCORSYSCOM QUANTICO VA
NAVAIRENGSTA LAKEHURST NJ
NAVAIRWARCENTRASYSYSDIV ORLANDO FL
NAVAIRWPNSTA CHINA LAKE CA
NAVBASE VENTURA CTY PT MUGU CA
NAVBASE SAN DIEGO CA
NAVHISTCEN WASHINGTON DC
NAVICECEN SUITLAND MD
NAVMEDCEN PORTSMOUTH VA
NAVMEDCEN SAN DIEGO CA
NAVMEDRSCHDEVCOM BETHESDA MD
NATNAVMEDCEN BETHESDA MD
NAVOBSY WASHINGTON DC
NAVPGSCOL MONTEREY CA
NAVPHIBASE LITTLE CREEK VA
NAVSHIPYD NORFOLK VA
NAVSHIPYD PORTSMOUTH NH
NAVSHIPYD AND IMF PUGET SOUND WA
NAVSTA EVERETT WA
NAVSTA GUANTANAMO BAY CU
NAVSTA MAYPORT FL
NAVSTA MAYPORT FL
NAVSTA NEWPORT RI
NAVSTA GREAT LAKES IL
NAVSTA ROOSEVELT ROADS PR
NAVSTA PASCAGOULA MS
NAVSTA INGLESIDE TX
NAVSTKAIRWARCEN FALLON NV
NAVSUPPACT MID SOUTH MILLINGTON TN
NAVSUPPACT NEW ORLEANS LA
NAVSUPPFAC DIEGO GARCIA
NAVSURFWARCEN CARDEROCKDIV BETHESDA MD
NAVSURFWARCEN COASTSYSTA PANAMA CITY FL
NAVSURFWARCENDIV CRANE IN
NAVSURFWARCENDIV DAHLGREN VA
NAVSURFWARCENDIV INDIAN HEAD MD
NAVSURFWARCENDIV CORONA CA
NAVSYSMGTACT WASHINGTON DC
NAVUNSEAWARCENDIV KEYPORT WA

NAVWARCOL NEWPORT RI
NAVWPNSTA SEAL BEACH CA
NAVWPNSTA SEAL BEACH CA
NCTAMS LANT DET PENSACOLA FL
NCTSI SAN DIEGO CA
NRL WASHINGTON DC
OPNAVSUPPACT WASHINGTON DC
SPAWARINFOTEHCEN NEW ORLEANS LA
SUBASE BANGOR WA
SUBASE KINGS BAY GA
SUBASE NEW LONDON CT
USNA ANNAPOLIS MD
WPNSTA CHARLESTON SC
WPNSTA CHARLESTON SC
CBC GULFPORT MS
RNCBC PORT HUENEME CA
COMNAVDIST WASHINGTON DC
COMNAVLEGSVCCOM WASHINGTON DC
COMNAVMETOCOM STENNIS SPACE CENTER MS
COMNAVREG MIDLANT NORFOLK VA
COMNAVREG NE GROTON CT
COMNAVREG SE JACKSONVILLE FL
COMNAVREG SE JACKSONVILLE FL
COMNAVREG NW SEATTLE WA
COMNAVREG PEARL HARBOR HI
COMNAVREG SW SAN DIEGO CA
COMNAVSAFECEN NORFOLK VA
COMNAVSECGRU FT GEORGE G MEADE MD
COMNAVSPECWARCOM CORONADO CA
COMNAVSPACECOM DAHLGREN VA
COMNAVSUPSYSCOM MECHANICSBURG PA
COMNAVWARDEVCOM NEWPORT RI
COMOPTEVFOR NORFOLK VA
COMSC WASHINGTON DC
COMUSNAVCENT
CNR ARLINGTON VA
CTF-NMCI WASHINGTON DC
DIRSSP WASHINGTON DC
DON CIO WASHINGTON DC
NAVFAC EFA SOUTHEAST JACKSONVILLE FL
NAVFAC EFA CHESAPEAKE WASHINGTON DC
NAVFAC EFA NORTHWEST POULSBO WA
NAVFAC EFA NORTHEAST PHILADELPHIA PA
NAVFAC EFD ATLANTIC NORFOLK VA
NAVFAC EFD SOUTH CHARLESTON SC
NAVFAC EFD PACIFIC PEARL HARBOR HI
NAVFAC EFD SOUTHWEST SAN DIEGO CA
ENGFLDACT MW GREAT LAKES IL
ENGFLDACT WEST DALY CITY CA
FCTCLANT DAM NECK VA
FISC CHEATHAM ANNEX WILLIAMSBURG VA
FISC NORFOLK DET PHILADELPHIA PA
FISC SAN DIEGO CA
FLEASWTRACEN SAN DIEGO CA
NAVFAC EFD ATLANTIC NORFOLK VA
NAF WASHINGTON DC
NAMTRAGRU DET TINKER AFB OK

NAS BRUNSWICK ME
NAS CORPUS CHRISTI TX
NAS FALLON NV
NAS FALLON NV
NAS JACKSONVILLE FL
NAS KEY WEST FL
NAS KINGSVILLE TX
NAS LEMOORE CA
NAS MERIDIAN MS
NAS JRB NEW ORLEANS LA
NAS NORTH ISLAND CA
NAS OCEANA VA
NAS PATUXENT RIVER MD
NAS PENSACOLA FL
NAS WHITING FIELD MILTON FL
NAS WHIDBEY ISLAND WA
NAS JRB FORT WORTH TX
NAS JRB WILLOW GROVE PA
NAVADMINU WASHINGTON DC
NAVADMINU WASHINGTON DC
NAVCOMTELSTA WASHINGTON DC
OICC FAR EAST YOKOSUKA JA
WPNSTA EARLE COLTS NECK NJ

ATTENTION INVITED TO ADMINISTRATIVE MESSAGE

ROUTINE

UNCLAS

MSGID/GENADMIN/COMSPAWARSYSCOM SAN DIEGO CA//

SUBJ/NMCI FACILITIES SUMMIT VTC//

REF/A/GENADMIN/COMSPAWARSYSCOM SAN DIEGO CA/212138ZNOV2003//

AMPN/REF A ANNOUNCED AN NMCI FACILITIES SUMMIT VTC FOR 18 DEC 03 AND REQUESTED MAJOR CLAIMANT PARTICIPATION.//

POC/MR. CURT KRONBERG/NMCI FACILITIES/SOUTHWESTNAVFACENGCOM/-
/TEL:619-532-1182/EMAIL:CURT.KRONBERG@NAVY.MIL//

POC/MR. MATT MORRISON/NMCI FACILITIES/PMO CONTRACTOR SUPPORT/-
/TEL:858-537-8548/EMAIL:MATT.MORRISON@NAVY.MIL//

RMKS/1. IAW REF A, A FACILITIES SUMMIT VTC WAS CONDUCTED ON 18 DEC

03. THE PURPOSE OF THE VTC WAS TO IDENTIFY FACILITIES ISSUES REQUIRING RESOLUTION FOR TIMELY COMPLETION OF NMCI INFRASTRUCTURE BUILD-OUT THROUGHOUT THE ENTERPRISE IN CY04. MAJOR CLAIMANTS/REGIONAL PARTICIPATED AND PRESENTED FACILITIES ISSUES CLAIMANTS/REGIONS VIEWED AS ENTERPRISE PROBLEMS. THIS MESSAGE PROVIDES AN OVERVIEW OF THE VTC AND SUMMARIZES ISSUES IDENTIFIED FOR RESOLUTION.

2. THE NAVY PROGRAM MANAGEMENT OFFICE (PMO) AND EDS FACILITIES TEAMS PROVIDED INFORMATIONAL BRIEFS ON PROCESSES, ORGANIZATIONS, AND ROLES AND RESPONSIBILITIES. ADDITIONALLY,

FACILITIES PROBLEMS IDENTIFIED BY MAJOR CLAIMANTS/REGIONS, THE USMC, AND EDS WERE DISCUSSED. THE BRIEFINGS CAN BE ACCESSED AT [HTTP:\(SLASH SLASH\)WWW.EFDSW.NAVFAC.NAVY.MIL/05/05I/NMCI.HTM.](http://www.efdswww.navy.mil/05/05i/nmci.htm)

3. THE FOLLOWING ENTERPRISE FACILITIES PROBLEMS/ISSUES WERE IDENTIFIED:

A. ISSUE. AS BUILT DRAWINGS HAVE NOT BEEN PROVIDED TO THE NAVY FOR SOME OF THE NMCI INFRASTRUCTURE BUILT AT NSA PHILADELPHIA, TO INCLUDE 200 WALLPLUGS RECENTLY ORDERED BY NAVSUP AND INSTALLED BY EDS.

ACTION. EDS IS TO PROVIDE THE AS BUILT DRAWINGS WITHIN 90 DAYS AFTER COMPLETION OF CONSTRUCTION.

B. ISSUE. DEFINE WHEN EDS MUST PROVIDE UPDATED AS BUILT DRAWINGS TO THE GOVERNMENT AS INFRASTRUCTURE CHANGES ARE MADE DURING STEADY STATE.

ACTION. NAVY PMO, USMC PMO, AND EDS FACILITIES TEAMS TO AGREE UPON THE TRIGGERING EVENTS FOR UPDATING DRAWINGS AND PROMULGATE THE DETERMINATION IN THE NMCI PLAYBOOK.

C. ISSUE. EDS REQUIRES READY ACCESS TO FACILITIES FOR INFRASTRUCTURE BUILD-OUT.

ACTION. EDS IS TO PROVIDE EACH SITE A SCHEDULE OF WHEN ACCESS IS NEEDED AND THE SITE IS TO ENSURE READY ACCESS TO EDS.

D. ISSUE. THE PROCESS FOR DISTRIBUTING NAVY HAZMAT FUNDS HELD BY THE NMCI DIRECTOR'S OFFICE TO THE CLAIMANTS/REGIONS MUST BE DETERMINED.

ACTION. NAVY PMO FACILITIES TEAM TO WORK WITH THE DIRECTOR'S OFFICE TO DEFINE THE PROCESS, AND PROVIDE IT TO THE CLAIMANTS/REGIONS.

E. ISSUE. UNTIMELY CUSTOMER CHANGES (ORDERS, SEAT LOCATIONS, ETC) ARE CAUSING FREQUENT EDS INSIDE CABLE PLANT REDESIGNS, INCREASING COSTS AND POTENTIALLY DELAYING SEAT DEPLOYMENTS.

ACTION. NAVY PMO TO WORK WITH EDS TO MINIMIZE UNTIMELY CUSTOMER CHANGES.

F. ISSUE. THE NEED FOR AN ADVISORY BOARD TO ASSIST CLAIMANTS WITH PRICING PROJECT MOVE, ADD, CHANGES (MAC'S) SHOULD BE REVIEWED.

ACTION. NAVY PMO FACILITIES TEAM TO SETUP A SEPARATE TELECON WITH NAVSUP TO DISCUSS THE ISSUE FURTHER, AND TAKE ACTION AS REQUIRED.

G. ISSUE. WAMNET EXPRESSED CONCERN WHETHER THE EDS MAINTENANCE SUBCONTRACTOR (TRAMMEL CROWE), OR ANY EDS ENTITY, IS CONTRACTED TO CLEAN EQUIPMENT INSTALLED IN NMCI CLOSETS (SERVERS, SWITCHES, ETC).

ACTION. EDS FACILITIES TEAM IS TO PROVIDE A RESPONSE.

H. ISSUE. A NUMBER OF CONCERNS WERE CITED REGARDING CLASSIFIED SEATS, SUCH AS: EDS SITE TRANSITION MANAGERS NOT KNOWING WHERE TO GO WITHIN EDS FOR CLASSIFIED ISSUES/QUESTIONS; PDS INSTALL/EXPANSION

ISSUES; UNTIMELY CLAIMANT CHANGES CAUSING FREQUENT EDS REDESIGNS, INCREASING COSTS AND POTENTIALLY DELAYING SEAT DEPLOYMENT.

ACTION. DUE TO THE NUMBER OF CLASSIFIED ISSUES CITED, IT WAS DECIDED THAT A SEPARATE VTC SHOULD BE CONDUCTED TO DISCUSS CLASSIFIED ISSUES. THE NAVY PMO WILL ANNOUNCE THAT VTC BY SEPCOR.

I. ISSUE. EDS FACILITIES REQUIREMENTS TO SUPPORT SEAT ORDERS IN OKINAWA MUST BE DEFINED (NUMBER/LOCATION OF MICRO-SERVER FARMS, POINTS OF PRESENCE, ETC).

ACTION. EDS FACILITIES TEAM TO PROVIDE A FACILITIES MASTER PLAN FOR OKINAWA TO THE USMC PMO FACILITIES TEAM.

J. ISSUE. THE NEED FOR AN OVERARCHING MEMORANDUM OF AGREEMENT (MOA) BETWEEN THE DON AND THE DEPARTMENTS OF THE ARMY AND AIR FORCE, TO FACILITATE NMCI INFRASTRUCTURE INSTALLATION ABOARD THEIR SITES, WAS EMPHASIZED.

ACTION. THE PROCURING CONTACTING OFFICER (PCO) AND NAVY PMO ARE CURRENTLY WORKING ON THOSE MOA'S.

K. ISSUE. A LOCAL MOA IS REQUIRED AT THE SOLDIER'S CENTER IN NATICK, MASS SO EDS CAN START THE BUILD-OUT. ALTHOUGH ARMY POLICY IS THAT LOCAL MOA'S CAN BE MADE WITHOUT AN OVERARCHING ARMY NMCI MOA BEING IN PLACE, LOCAL PERSONNEL INDICATE THEY REQUIRE THE OVERARCHING ARMY MOA BEFORE A LOCAL MOA CAN BE IMPLEMENTED.

ACTION. THE PCO WILL COORDINATE INITIATION OF THE LOCAL MOA.

L. ISSUE. FACILITIES MANAGEMENT WITH THE NAVY HAS BEEN TRANSFERRED TO CNI.

ACTION. CNI NEEDS TO BE INVOLVED IN THE NMCI FACILITIES PROCESS.

4. ACTION ITEMS IDENTIFIED IN PARAGRAPH 3 ABOVE WILL BE DOCUMENTED IN THE NMCI ISSUE TRACKING TOOL AND ASSIGNED COMPLETION DATES WITH APPROPRIATE ACTION PERSONNEL. THE ISSUE STATUS CAN BE VERIFIED BY VISITING THE PEO-IT PORTAL AT [HTTPS:\(SLASH SLASH\)PEOIT PORTAL.NAVY.MIL](https://PEOIT.PORTAL.NAVY.MIL). THE FACILITIES SUMMIT VTC WAS VERY PRODUCTIVE AND ATTENDANCE BY ALL THOSE WHO PARTICIPATED WAS GREATLY APPRECIATED.//

BT

#0001

NNNN

RTD:000-000/COPIES: