

PEO IT WASHINGTON DC
P R 022023Z JUL 02 PSN 838646M35

SUBJ: NMCI 40K ROLLOUT EXECUTION ORDER

PRIORITY ROUTINE

P R 022023Z JUL 02 PSN 838646M35

FM PEO IT WASHINGTON DC

TO CINCLANTFLT NORFOLK VA
COMNAVRESFOR NEW ORLEANS LA
COMNAVSECGRU FT GEORGE G MEADE MD
COMNAVFACENGCOM WASHINGTON DC
ZEN/SECNAV WASHINGTON DC
ZEN/CNO WASHINGTON DC
ZEN/CINCPACFLT PEARL HARBOR HI
ZEN/COMNAVSEASYS COM WASHINGTON DC
ZEN/COMNAVAIRSYS COM PATUXENT RIVER MD
ZEN/COMNAVSUPSYS COM MECHANICSBURG PA
ZEN/COMSPAWARSYS COM SAN DIEGO CA
ZEN/COMNAVNETOPSCOM WASHINGTON DC
ZEN/CNET PENSACOLA FL
ZEN/BUPERS MILLINGTON TN
ZEN/COMSC WASHINGTON DC

INFO ASSTSECNAV RDA WASHINGTON DC
COMUSNAVCENT
COMUSNAVCENT
USCINCFJCOM NORFOLK VA
DON CIO WASHINGTON DC
CMC WASHINGTON DC
ONI WASHINGTON DC
COMNAVSURFLANT NORFOLK VA
COMSUBLANT NORFOLK VA
COMNAVAIRLANT NORFOLK VA
COMFLTFORCOM NORFOLK VA
NAVRESREDCOM NORTHCENT MINNEAPOLIS MN
FLDSUPPACT WASHINGTON DC
COMOPTEVFOR NORFOLK VA
AIRTEVRON ONE
FLECOMPRON SIX
COMSCLANT NORFOLK VA
NAVAIRENGSTA LAKEHURST NJ
NAS OCEANA VA
NAVSTA NORFOLK VA
NAVAUDSVC WASHINGTON DC
WPNSTA YORKTOWN VA
FCTCLANT DAM NECK VA
NAVHISTCEN DET BOSTON MA
NAVSECGRUACT NORFOLK VA
NAVMARCORESCEN LITTLE ROCK AR

NAVRESCEN CAPE GIRARDEAU MO
NAVRESCEN CEDAR RAPIDS IA
NAVMARCORESCEN DES MOINES IA
NAVRESCEN FT CARSON CO
NAVRESCEN KANSAS CITY MO
NAVRESCEN LINCOLN NE
NAVRESCEN SIOUX CITY IA
NAVMARCORESCEN SPRINGFIELD MO
NAVMARCORESCEN ST LOUIS MO
ZEN/CINCUSNAVEUR LONDON UK
ZEN/USCINCPAC HONOLULU HI
ZEN/BUMED WASHINGTON DC
ZEN/USNA ANNAPOLIS MD
ZEN/CNR ARLINGTON VA
ZEN/COMNAVSPACECOM DAHLGREN VA
ZEN/NAVPGSCOL MONTEREY CA
ZEN/COMNAVMETOCOM STENNIS SPACE CENTER MS
ZEN/COMNAVDIST WASHINGTON DC
ZEN/NAVHISTCEN WASHINGTON DC
ZEN/NAVSURFWARCENDIV CRANE IN
ZEN/NAVAIRWARCENWPNDIV PT MUGU CA
ZEN/COMNAVSPCWARCOM CORONADO CA
ZEN/NAVSURFWARCENDIV PORT HUENEME CA
ZEN/NAVMEDINFOMGMTCEN BETHESDA MD
ZEN/NAVRESREDCOM SOUTH FORT WORTH TX
ZEN/NAVRESREDCOM SOUTH FORT WORTH TX
ZEN/COMNAVSAFECEN NORFOLK VA
ZEN/NAVSTA PEARL HARBOR HI
ZEN/NAS PATUXENT RIVER MD
ZEN/NAVSECGRUACT SAN DIEGO CA
ZEN/COMNAVAIRWARCENWPNDIV CHINA LAKE CA
ZEN/NAVCOMTELSTA SAN DIEGO CA
ZEN/NATEC DET NORTH ISLAND CA
ZEN/NCTSI SAN DIEGO CA
ZEN/NAVSURFWARCEN PORT HUENEME DIV DET LOUISVILLE KY
ZEN/SPAWARSYSCEN CHARLESTON SC
ZEN/NAVWPNSTA SEAL BEACH CA
ZEN/SPAWARSYSCEN NORFOLK DET SAN DIEGO CA
ZEN/SPAWARSYSCEN CHARLESTON DET NORFOLK VA
ZEN/SPAWARSYSCEN SAN DIEGO CA
ZEN/SPAWARSYSCEN NORFOLK VA
ZEN/NAVMARCORESCEN ALBUQUERQUE NM
ZEN/NAVMARCORESCEN AUSTIN TX
ZEN/NAVMARCORESCEN TULSA OK
ZEN/NAVRESCEN CORPUS CHRISTI TX
ZEN/NAVMARCORESCEN EL PASO TX
ZEN/NAVRESCEN HARLINGEN TX
ZEN/NAVMARCORESCEN HOUSTON TX
ZEN/NAVRESCEN OKLAHOMA CITY OK
ZEN/NAVRESCEN ORANGE TX
ZEN/NAVMARCORESCEN WACO TX
ZEN/NAVMARCORESCEN BILLINGS MT
ZEN/NAVRESCEN CHEYENNE WY
ZEN/NAVRESCEN FARGO ND
ZEN/NAVRESCEN HELENA MT
ZEN/NAVMARCORESCEN SALT LAKE CITY UT

ZEN/NAVRESCEN SIOUX FALLS SD
ZEN/NAVMARCORESCEN WICHITA KS
ZEN/PEO IT WASHINGTON DC

THIS IS A 4 SECTIONED MSG COLLATED BY MDS
UNCLAS

SUBJ: NMCI 40K ROLLOUT EXECUTION ORDER

MSGID/GENADMIN/PEO-IT WASHINGTON DC/0011//

SUBJ/NMCI 40K ROLLOUT EXECUTION ORDER//

REF/A/GENADMIN/PEO IT WASHINGTON DC/202304ZMAY2002/0008/NOTAL//

AMPN/REF A IS NMCI 20K ROLLOUT EXECUTION ORDER//

RMKS/1. THIS NMCI EXECUTION ORDER OUTLINES COMMAND AND CONTROL (C2), ORGANIZATIONAL AND REPORTING REQUIREMENTS NECESSARY TO SUPPORT THE AGGRESSIVE ROLLOUT AND CUSTOMER USABILITY OF NMCI SEATS. IT ALSO IDENTIFIES SITES (OVER AND ABOVE THE SITES IDENTIFIED IN REF A) WHICH ARE CHARGED WITH ACTIVE CUTOVER. THIS MESSAGE HAS BEEN COORDINATED WITH CNO N604 (NAVY CIO).

2. BACKGROUND. REF A ESTABLISHED THE NMCI STRATEGIC OBJECTIVE TO COMPLETE THE CUTOVER OF 20,000 NMCI SEATS NLT MID SUMMER 2002 AND DELIVER USABILITY ON THOSE SEATS IN ORDER TO SUPPORT REQUIRED SLA PERFORMANCE AND OPERATIONAL TESTING. THIS MESSAGE IDENTIFIES THE NEXT INCREMENT OF 40,000 SEATS TARGETED FOR EXPEDITIOUS ROLLOUT AS PART OF THE NMCI FULL IMPLEMENTATION (ROLLOUT) PHASE.

3. NMCI C2. NMCI ROLLOUT REQUIRES EFFICIENT AND EFFECTIVE C2. BASED ON LESSONS LEARNED FROM THE CONTRACTOR TEST AND EVALUATION PHASE, NMCI C2 FOR ORGANIZATIONAL STRUCTURE AND REPORTING PROCESSES USED TO COORDINATE AND EXECUTE SEAT ROLLOUT HAS BEEN MODIFIED AT THE SITE LEVEL. THE FOLLOWING EXECUTION ORDER DESCRIBES THESE IMPROVEMENTS.

4. EXECUTION. ACTION ADDEES ARE CHARGED ICW ISF AND NAVY NMCI PM TO ROLLOUT NMCI FOR THEIR COMMANDS AS SEQUENCED BELOW. THE FOLLOWING ORGANIZATIONAL AND REPORTING REQUIREMENTS PERTAIN.

A. SITE LEADERSHIP. ECHELON 2 COMMANDERS SHALL DESIGNATE A COMMANDER AND A SITE LEAD FOR THE NMCI ROLLOUT FOR THEIR SITES. POC INFO SHALL BE PROVIDED TO DIRECTOR NMCI, INFO NAVY NMCI PM. USING AN OPERATIONAL ANALOGY, THE DIRECTOR NMCI FUNCTIONS AS THE OSE (OFFICER SCHEDULING THE EVENT), THE ECHELON 2 AS THE OCE (OFFICER CONDUCTING THE EVENT), AND THE SITE COMMANDER AS THE OTC (OFFICER IN TACTICAL CONTROL). THE COMMAND'S SITE LEADER SUPPORTS THE OTC AND RESPONSIBILITIES INCLUDE:

(1) SERVE AS A MEMBER OF NMCI SITE ROLLOUT LEADERSHIP TEAM. THE TEAM CONSISTS OF THE SITE INTEGRATION LEADER (SIL) FROM THE NAVY NMCI PM, THE VENDOR LEAD, AND THE COMMAND SITE LEADER (CSL). THE VENDOR LEAD IS FROM THE INFORMATION STRIKE FORCE (ISF). THE SIL LEADS THE NMCI SITE ROLLOUT LEADERSHIP TEAM, FUNCTIONING SIMILARLY TO A SHIP'S SUPERINTENDENT IN THE SHIPYARD REPAIR BUSINESS. THE SITE ROLLOUT LEADERSHIP TEAM WILL MAKE ALL TACTICAL DECISIONS

REGARDING SITE ROLLOUT, LOCAL SCHEDULE DATES, PRIORITIES, AND ASSIGNMENT OF RESOURCES. WHEN NEEDED, THE ESCALATION OF SITE ROLLOUT ISSUES AND DECISIONS WILL BE FROM THE SIL TO THE NAVY NMCI PM TO THE DIRECTOR NMCI, WITH THE CONCURRENCE OF THE OTC (SITE COMMANDER) AND THE OCE (ECHELON 2). THE NMCI PMO WILL DESIGNATE SITE INTEGRATION LEADERS VIA SEPCOR FOR THE SITES LISTED IN PARA 5 BELOW.

(2) ACT AS THE SINGLE AUTHORITATIVE REPRESENTATIVE FOR ALL NMCI USERS AT A SITE DURING ROLLOUT.

(3) DIRECT, COORDINATE, AND REPORT STATUS ON THE EXECUTION OF COMMAND SITE TASKS NECESSARY TO SUPPORT SITE ROLLOUT. THE DETAILS OF THESE TASKS, INCLUDING VENDOR REQUIRED ACTIONS, CAN BE FOUND IN THE NMCI EXECUTION PLAN, AOR AND CUTOVER CHECKLISTS, AND OTHER DOCUMENTS THAT CAN BE ACCESSED AT THE NAVY NMCI PM WEBSITE [HTTPS://NMCI.SPAWAR.NAVY.MIL/](https://nmci.spawar.navy.mil/) OR THE VENDOR NMCI WEBSITE AT [WWW.EDS.COM/NMCI/TRANSITION.HTM](http://www.eds.com/nmci/transition.htm). SPECIFIC REPORTING PROCEDURES TO BE PROVIDED UNDER SEPCOR.

B. AT THOSE SITES WHERE THERE ARE ORGANIZATIONS FROM MULTIPLE ECHELON 2 COMMANDS, A LEAD ECHELON 2 IS DESIGNATED BY DIRECTOR NMCI (PARA 5). THE LEAD ECHELON 2 WILL BE RESPONSIBLE FOR SELECTING THE SITE COMMANDER AND THE COMMAND SITE LEADER PER PARA 4A.

5. SEQUENCING PLAN: FOLLOWING SITES/PHASING ARE DIRECTED FOR CUTOVER OF NEXT 40K SEGMENT OF NMCI SEATS:

A. NAVY ANNEX - OPNAV

(1) LEAD ECHELON 2: CNO

(2) OTHER ECHELON 2(S): AAUSN

(3) CUTOVER START: 29 AUG 02

(4) CUTOVER FINISH: 06 SEP 02

(5) UIC(S): N47039, N00019, N30346, N41421, N42485, N42217

B. NAVY ANNEX - BUPERS

(1) LEAD ECHELON 2: BUPERS

(2) OTHER ECHELON 2(S): NA

(3) CUTOVER START: 09 SEP 02

(4) CUTOVER FINISH: 17 SEP 02

(5) UIC(S): N45997

C. NAVSTA NORFOLK - AAUSN VA BEACH (NAVAL AUDIT/NCTSI)

(1) LEAD ECHELON 2: AAUSN

(2) OTHER ECHELON 2(S): CNO

(3) AOR: 08 AUG 02

(4) CUTOVER START: 02 OCT 02

(5) CUTOVER FINISH: 04 OCT 02

(6) UIC(S): N62695, N41738

D. NAVSTA NORFOLK - NAVAL SAFETY CENTER

(1) LEAD ECHELON 2: CNO

(2) OTHER ECHELON 2(S): NA

(3) CUTOVER START: 09 AUG 02

(4) CUTOVER FINISH: 15 AUG 02

(5) UIC(S): N63393

E. NAVSTA NORFOLK - FISC FOSSAC NAVTRANS

(1) LEAD ECHELON 2: NAVSUP

(2) OTHER ECHELON 2(S): NA

(3) CUTOVER START: 17 OCT 02

(4) CUTOVER FINISH: 04 NOV 02

(5) UIC(S): N00189, N63408, N65966

F. NAVSTA NORFOLK - NAVAIRRES

(1) LEAD ECHELON 2: RESFOR
(2) OTHER ECHELON 2(S): NA
(3) CUTOVER START: 23 SEP 02
(4) CUTOVER FINISH: 30 SEP 02
(5) UIC(S): N09102, N45906, N45907, N47927, N52994, N53811, N53856, N55202, N63102, N47570

G. NAVSTA NORFOLK - SURFLANT (RSG SIMA)

(1) LEAD ECHELON 2: CLF
(2) OTHER ECHELON 2(S): NA
(3) AOR: 29 JUL 02
(4) CUTOVER START: 27 SEP 02
(5) CUTOVER FINISH: 16 OCT 02
(6) UIC(S): N32770, N35322

H. NAVSTA NORFOLK - NSGA

(1) LEAD ECHELON 2: SECGRU
(2) OTHER ECHELON 2(S): NA
(3) AOR: 03 OCT 02
(4) CUTOVER START: 02 DEC 02
(5) CUTOVER FINISH: 03 DEC 02
(6) UIC(S): N49949, N63902

I. NAVSTA NORFOLK - SSC NORFOLK

(1) LEAD ECHELON 2: SPAWAR
(2) OTHER ECHELON 2(S): NA
(3) AOR: 15 JUL 02
(4) CUTOVER START: 01 OCT 02
(5) CUTOVER FINISH: 15 OCT 02
(6) UIC(S): N65236, N68561

J. NAVSTA NORFOLK - SUBLANT (SSU AFLSC)

(1) LEAD ECHELON 2: CLF
(2) OTHER ECHELON 2(S): NA
(3) AOR: 15 JUL 02
(4) CUTOVER START: 11 SEP 02
(5) CUTOVER FINISH: 13 SEP 02
(6) UIC(S): N31624, N44450, N45919, N55730, N55731

K. NAVSTA NORFOLK - COMNAVAIRLANT

(1) LEAD ECHELON 2: CLF
(2) OTHER ECHELON 2(S): NA
(3) AOR: 09 SEP 02
(4) CUTOVER START: 06 NOV 02
(5) CUTOVER FINISH: 03 DEC 02
(6) UIC(S): N0381A, N09052, N09212, N3123B, N4338A, N44325, N44890, N55218, N57012, N69022

L. COPF DAM NECK

(1) LEAD ECHELON 2: CLF
(2) OTHER ECHELON 2(S): NA
(3) CUTOVER START: 19 DEC 02
(4) CUTOVER FINISH: 01 JAN 03
(5) UIC(S): N57070, N68593

M. PORT HUENEME DET DAM NECK

(1) LEAD ECHELON 2: NAVSEA
(2) OTHER ECHELON 2(S): NA
(3) CUTOVER START: 22 AUG 02
(4) CUTOVER FINISH: 03 SEP 02
(5) UIC(S): N63394

N. NWS YORKTOWN - CHEATHAM ANNEX

(1) LEAD ECHELON 2: RESFOR

(2) OTHER ECHELON 2(S): NA
(3) CUTOVER START: 15 JUL 02
(4) CUTOVER FINISH: 19 JUL 02
(5) UIC(S): N81464
O. NAS OCEANA VA
(1) LEAD ECHELON 2: CLF
(2) OTHER ECHELON 2(S): RESFOR
(3) AOR: 31 OCT 02
(4) CUTOVER START: 30 DEC 02
(5) CUTOVER FINISH: 24 JAN 03
(6) UIC(S): N09103, N09216, N42239, N4339A, N47157, N68788, N44327, N52994
P. ST JULIENS CREEK DET - SSC CHARLESTON
(1) LEAD ECHELON 2: SPAWAR
(2) OTHER ECHELON 2(S): NA
(3) AOR: 12 AUG 02
(4) CUTOVER START: 21 OCT 02
(5) CUTOVER FINISH: 15 NOV 02
(6) UIC(S): N00039, N65236
Q. CAMP H.M. SMITH - PACOM
(1) LEAD ECHELON 2: CNO
(2) OTHER ECHELON 2(S): CPF, NNOC
(3) CUTOVER START: TBD*
(4) CUTOVER FINISH: TBD*
(5) UIC(S): N00038, N3181B, N33011, N39934, N39493, N39495, N00950
* CUTOVER DATES UNDER REVIEW. CUTOVER WILL BE NOT EARLIER THAN OCT 02
R. MAKALAPA - NAVBASE PEARL HARBOR
(1) LEAD ECHELON 2: CPF
(2) OTHER ECHELON 2(S): NNOC, RESFOR
(3) AOR: 27 SEP 02
(4) CUTOVER START: 15 OCT 02
(5) CUTOVER FINISH: 15 NOV 02
(6) UIC(S): N00070, N32082, N41656, N43104, N44944, N46201, N47654, N57046, N68297, N69074
S. NM PEARL HARBOR
(1) LEAD ECHELON 2: CPF
(2) OTHER ECHELON 2(S): NA
(3) AOR: 27 SEP 02
(4) CUTOVER START: 15 OCT 02
(5) CUTOVER FINISH: 15 NOV 02
(6) UIC(S): N30849, N32212, N32405, N42270, N42917, N43020, N43583, N43670, N44429, N44700, N44998, N46093, N46188, N46424, N47707, N48298, N53896, N55302, N55315, N55346, N55347, N55528, N55550, N57020, N57063, N61449, N62813, N69072
T. MCBH KANEOHE BAY
(1) LEAD ECHELON 2: CPF
(2) OTHER ECHELON 2(S): RESFOR
(3) AOR: 27 SEP 02
(4) CUTOVER START: 15 OCT 02
(5) CUTOVER FINISH: 15 NOV 02
(6) UIC(S): N0346A, N09244, N09517, N09623, N09644, N43057, N44998, N46029, N48765, N52873, N53926, N68704
U. KAUAI - PMRF BARKING SANDS
(1) LEAD ECHELON 2: CPF
(2) OTHER ECHELON 2(S): NA
(3) AOR: 27 SEP 02

(4) CUTOVER START: 15 OCT 02
(5) CUTOVER FINISH: 15 NOV 02
(6) UIC(S): N0534A, N43676
V. NAVSTA SAN DIEGO - DET SSC NORFOLK
(1) LEAD ECHELON 2: SPAWAR
(2) OTHER ECHELON 2(S): NA
(3) CUTOVER START: 07 OCT 02
(4) CUTOVER FINISH: 28 OCT 02
(5) UIC(S): N68562
W. POINT LOMA - SSC SAN DIEGO
(1) LEAD ECHELON 2: SPAWAR
(2) OTHER ECHELON 2(S): NA
(3) CUTOVER START: 29 JUL 02
(4) CUTOVER FINISH: 29 OCT 02
(5) UIC(S): N66001
X. POINT LOMA - NCTSI
(1) LEAD ECHELON 2: CNO
(2) OTHER ECHELON 2(S): NA
(3) CUTOVER START: 31 JUL 02
(4) CUTOVER FINISH: 21 AUG 02
(5) UIC(S): N68524, N42496
Y. POINT LOMA - NAVAL AUDIT
(1) LEAD ECHELON 2: AAUSN
(2) OTHER ECHELON 2(S): NA
(3) AOR: 02 AUG 02
(4) CUTOVER START: 21 AUG 02
(5) CUTOVER FINISH: 22 AUG 02
(6) UIC(S): N62695
Z. NAS NORTH ISLAND - NCTS SAN DIEGO
(1) LEAD ECHELON 2: NNOC
(2) OTHER ECHELON 2(S): NA
(3) CUTOVER START: 26 SEP 02
(4) CUTOVER FINISH: 24 OCT 02
(5) UIC(S): N70240
AA. NAS NORTH ISLAND - NSGA SAN DIEGO
(1) LEAD ECHELON 2: SECGRU
(2) OTHER ECHELON 2(S): NA
(3) AOR: 01 NOV 02
(4) CUTOVER START: 06 DEC 02
(5) CUTOVER FINISH: 16 DEC 02
(6) UIC(S): N42813, N63896
BB. NAS NORTH ISLAND - NATEC
(1) LEAD ECHELON 2: NAVAIR
(2) OTHER ECHELON 2(S):
(3) CUTOVER START: 20 AUG 02
(4) CUTOVER FINISH: 26 SEP 02
(5) UIC(S): N32379, N63126
CC. RESFOR REDCOM SOUTH RESERVE CENTERS
(1) LEAD ECHELON 2: RESFOR
(2) OTHER ECHELON 2(S): NA
(3) CUTOVER DATES:
(A) NRC ALBUQUERQUE NM (N62108): 29 JUL - 02 AUG 02
(B) NRC AUSTIN TX (N61963): 22-26 JUL 02
(C) NRC BROKEN ARROW (TULSA) OK (N61938): 22-26 JUL 02
(D) NRC CORPUS CHRISTI TX (N61978): 12-16 AUG 02
(E) NRC EL PASO TX (N61980): 29 JUL - 16 AUG 02

- (F) NRC HARLINGEN TX (N63249): 22-26 JUL 02
- (G) NRC HOUSTON TX (N61968): 5-9 AUG 02
- (H) NRC LITTLE ROCK AR (N61970): 5-9 AUG 02
- (I) NRC OKLAHOMA CITY OK (61965): 29 JUL - 02 AUG 02
- (J) NRC ORANGE TX (N68449): 12-16 AUG 02
- (K) NRC WACO TX (N62748): 29 JUL - 02 AUG 02

DD. RESFOR REDCOM NORTH CENTRAL RESERVE CENTERS

- (1) LEAD ECHELON 2: RESFOR
- (2) OTHER ECHELON 2(S): NA
- (3) CUTOVER DATES:
 - (A) NMCRC ST PAUL MN (N62058): 19-23 AUG 02
 - (B) NRC BILLINGS MT (N62138): 26-30 AUG 02
 - (C) NRC CAPE GIRARDEAU MO (N61988): 03-06 SEP 02
 - (D) NRC CEDAR RAPIDS IA (N61987): 19-23 AUG 02
 - (E) NRC CHEYENNE WY (N62142): 09-13 SEP 02
 - (F) NRC DES MOINES IA (N62044): 09-13 SEP 02
 - (G) NRC DUBUQUE IA (N62047): 12-16 AUG 02
 - (H) NRC FARGO ND (N62091): 19-23 AUG 02
 - (I) NRC FT CARSON CO (N68895): 05-09 AUG 02
 - (J) NRC HELENA MT (N30178): 03-06 SEP 02
 - (K) NRC KANSAS CITY MO (N62054): 26-30 AUG 02
 - (L) NRC LINCOLN NE (N62069): 26-30 AUG 02
 - (M) NMCRC DENVER, AURORA CO (N30510): 16-20 SEP 02
 - (N) NRC OMAHA NE (N61998): 03-06 SEP 02
 - (O) NRC SALT LAKE CITY UT (N62126): 19-23 AUG 02
 - (P) NRC SIOUX CITY IA (N62043): 09-13 SEP 02
 - (Q) NRC SIOUX FALLS SD (N62068): 03-06 SEP 02
 - (R) NRC SPRINGFIELD MO (N62038): 09-13 SEP 02
 - (S) NRC ST LOUIS (BRIDGETON) MO (N61992): 26-30 AUG 02
 - (T) NRC WICHITA KS (N62040): 05-09 AUG 02

EE. NAVRESSECGRU FORT SHERIDAN IL

- (1) LEAD ECHELON 2: RESFOR
- (2) OTHER ECHELON 2(S): NA
- (3) CUTOVER START: 22 JUL 02
- (4) CUTOVER FINISH: 26 JUL 02
- (5) UIC(S): N47977

FF. NAS PATUXENT RIVER - VC-6

- (1) LEAD ECHELON 2: CLF
- (2) OTHER ECHELON 2(S): NA
- (3) AOR: 03 SEP 02
- (4) CUTOVER START: 04 NOV 02
- (5) CUTOVER FINISH: 05 NOV 02
- (6) UIC(S): N55243

GG. NAS PATUXENT RIVER - VX-1

- (1) LEAD ECHELON 2: CLF
- (2) OTHER ECHELON 2(S): NA
- (3) AOR: 03 SEP 02
- (4) CUTOVER START: 04 NOV 02
- (5) CUTOVER FINISH: 05 NOV 02
- (6) UIC(S): N55600

HH. MILITARY SEALIFT COMMAND SITES

- (1) LEAD ECHELON 2: MSC
- (2) OTHER ECHELON 2(S): NA
- (3) CUTOVER DATES:
 - (A) MSC WASHINGTON NAVY YARD: 10 SEP-07 OCT 02
 - (B) MSC CAMP PENDLETON VA ANG: 16-30 SEP 02

(C) MSC LANT - NAVSTA NORFOLK: 16-19 SEP 02
(D) MSC LANT - LITTLE CREEK: 16-19 SEP 02
(E) MSC LANT - CHESAPEAKE: 16-19 SEP 02
(F) MSC LANT - NEW ORLEANS: 01 NOV 02
(G) MSC LANT - CHARLESTON: 16 SEP 02
(H) MSC LANT - BEAUMONT: 16 SEP 02
(I) MSC LANT FIREFIGHTING SCHOOL - FREEHOLD: 16 SEP 02
(J) MSC LANT MSNAP - COLTS NECK NJ: 16 SEP 02
(K) MSC LANT - SUNNY POINT NC: 16 SEP 02
(L) MSC LANT - JACKSONVILLE FL: 16 SEP 02
(M) MSC LANT - PATRICK AFB: 16 SEP 02
(N) MSC LANT - PORT CANAVERAL: 16 SEP 02
(O) MSC LANT - MACDILL AFB: 16 SEP 02
(P) MSC LANT - HOUSTON: 16 SEP 02
(Q) MSC LANT - GUAYNABO PUERTO RICO: 16 SEP 02
(R) MSC WEST - PT LOMA: 16-30 SEP 02
(S) MSC WEST - ALAMEDA: 16 SEP 02
(T) MSC WEST EXCHANGE BATS: 16 SEP 02
(U) MSC SEATTLE: 16 SEP 02
(V) MSC ANCHORAGE: 16 SEP 02
(W) MSC PEARL CITY: 01-05 OCT 02
(X) MSC WEST FIRE FIGHTING SCHOOL: 01 OCT 02
(Z) UIC(S): MSC (N00033), MSC LANT (N62381), MSC WEST (N62383)

II. NAES LAKEHURST NJ

(1) LEAD ECHELON 2: NAVAIR
(2) OTHER ECHELON 2(S): NA
(3) CUTOVER START: 12 AUG 02
(4) CUTOVER FINISH: 16 SEP 02
(5) UIC(S): N00019, N00421, N60530, N63126, N68335

JJ. NAWC WD CHINA LAKE

(1) LEAD ECHELON 2: NAVAIR
(2) OTHER ECHELON 2(S):
(3) CUTOVER START: 12 AUG 02
(4) CUTOVER FINISH: 01 NOV 02
(5) UIC(S): N00019, N60530, N63126

KK. NHC DET BOSTON

(1) LEAD ECHELON 2: CNO
(2) OTHER ECHELON 2(S): NA
(3) CUTOVER START: 03 SEP 02
(4) CUTOVER FINISH: 10 SEP 02
(5) UIC(S): N68938, N01024

LL. LOUISVILLE DET - NAVSEA PORT HUENEME

(1) LEAD ECHELON 2: NAVSEA
(2) OTHER ECHELON 2(S): NA
(3) CUTOVER START: 27 AUG 02
(4) CUTOVER FINISH: 11 SEP 02
(5) UIC(S): N30766

MM. NWS CHARLESTON SC - SSC CHARLESTON

(1) LEAD ECHELON 2: SPAWAR
(2) OTHER ECHELON 2(S): NA
(3) AOR: 01 AUG 02
(4) CUTOVER START: 15 OCT 02
(5) CUTOVER FINISH: 15 NOV 02
(6) UIC(S): N65236

NN. BUCKLEY AFB CO - NSGA DENVER

(1) LEAD ECHELON 2: SECGRU

(2) OTHER ECHELON 2(S): NA
(3) CUTOVER START: 15 OCT 02
(4) CUTOVER FINISH: 16 OCT 02
(5) UIC(S): N49763
OO. SPAWAR ITC NEW ORLEANS
(1) LEAD ECHELON 2: SPAWAR
(2) OTHER ECHELON 2(S): NA
(3) CUTOVER START: 07 AUG 02
(4) CUTOVER FINISH: 04 SEP 02
(5) UIC(S): N00039, N31020
PP. NAS PATUXENT RIVER DET - SSC CHARLESTON
(1) LEAD ECHELON 2: SPAWAR
(2) OTHER ECHELON 2(S): NA
(3) AOR: 07 AUG 02
(4) CUTOVER START: 07 OCT 02
(5) CUTOVER FINISH: 07 OCT 02
(6) UIC(S): N65236
QQ. ST INIGOES
(1) LEAD ECHELON 2: NAVAIR
(2) OTHER ECHELON 2(S): NA
(3) CUTOVER START: 04 NOV 02
(4) CUTOVER FINISH: 08 NOV 02
(5) UIC(S): N00019, N00421, N68335
RR. TUCSON AZ
(1) LEAD ECHELON 2: NAVSEA
(2) OTHER ECHELON 2(S): NA
(3) CUTOVER START: 12 JUL 02
(4) CUTOVER FINISH: 18 JUL 02
(5) UIC(S): N63394
SS. NVBC POINT MUGU - NAWC WD
(1) LEAD ECHELON 2: NAVAIR
(2) OTHER ECHELON 2: NA
(3) CUTOVER START: 08 JUL 02
(4) CUTOVER FINISH: 01 OCT 02
(5) UIC(S): N00019, N00421, N32379, N60530, N63126
TT. NCTAMS PAC WAHIAWA
(1) LEAD ECHELON 2: NNOC
(2) OTHER ECHELON 2(S): CPF
(3) AOR: 07 OCT 02
(4) CUTOVER START: 12 NOV 02
(5) CUTOVER FINISH: 16 DEC 02
(6) UIC(S): N00950, N61449
UU. NAVSTA PEARL HARBOR
(1) LEAD ECHELON 2: NNOC
(2) OTHER ECHELON 2(S): NA
(3) AOR: 07 OCT 02
(4) CUTOVER START: 12 NOV 02
(5) CUTOVER FINISH: 16 DEC 02
(6) UIC(S): N00950
VV. RUSSELL-RAYBURN SENATE OFFICE BUILDING
(1) LEAD ECHELON 2: AAUSN
(2) OTHER ECHELON 2(S): N/A
(3) CUTOVER START: 09 SEP 02
(4) CUTOVER FINISH: 16 SEP 02
(5) UIC(S): N66123

6. NMCI ROLLOUT IS A DEPARTMENT OF THE NAVY ENTERPRISE ENDEAVOR. AS SUCH, NMCI ROLLOUT IS A TASK THAT EACH SITE MUST COMPLETE WHEN THEY ARE SEQUENCED. HENCE, THE GOALS AND SUCCESS OF THE ENTERPRISE AS A WHOLE (SECURITY, OPERATIONS, AND INTEROPERABILITY) NECESSARILY TAKE PRECEDENCE OVER INDIVIDUAL DESIRES. THE TRANSITION PROCESS ASSOCIATED WITH NMCI ROLLOUT WILL BY ITS NATURE PRESENT SOME SHORT TERM RISKS. OUR PHILOSOPHY IS TO MITIGATE THIS RISK NOT AVOID IT.

A. SUCCESSFUL ENTERPRISE ROLLOUT REQUIRES SIGNIFICANT COORDINATION ACROSS MANY SITES. CONSEQUENTLY, ONCE AOR/CUTOVER ARE SET IN MOTION, ANY RESCHEDULING (STARTING, STOPPING, REPHASING) MUST BE DONE ICW ALCON. WORK STOPAGES OR HOLDS WILL ONLY BE ALLOWED IF AUTHORIZED BY DIRECTOR NMCI OR THE NMCI PM'S FROM NAVY OR USMC.

B. THE SITE CSL WILL BE AN ESSENTIAL ELEMENT WITHIN THE NMCI ROLLOUT TEAM. SUCCESS OF THIS MISSION WILL DEMAND THE SUPPORT OF THE ENTIRE COMMAND. COORDINATION AND CONSTANT COMMUNICATIONS, BOTH VERTICALLY AND HORIZONTALLY THROUGHOUT THE PROCESS, WILL BE THE KEY.
//

BT
NNNN

Section 1: PSN 838646M35
Section 2: PSN 838657M37
Section 3: PSN 838671M33
Section 4: PSN 838678M40