

## NMCI GFF Server Farm Status Report

### Ongoing and Planned Construction

On Track	Outstanding Issue			Difficulty			Change			Plan	Actual	
Installation	Facility Size	Server	Perm Admin	Temp Admin	Perm Warehouse	Temp Warehouse	Bldg Offered	Bldg Accept	30% Design Review	Gov repair Complete	Constr. % Compl	Build-Out Complete
NAVSTA Newport	Micro	47	47	440	47	47	12/20/2001	4/26/2002	6/30/2003	1/15/2003		
Transformer: 480V in place. Ready for turnover to EDS. EDS intends to upgrade to regional server farm in FY04.												
NAVSHIPYARD Portsmouth, NH	Micro	298	298	170	298	298	12/18/2001	4/26/2002	7/30/2003	2/1/2003		
Transformer: 480V in place. Ready for turnover to EDS. EDS states they will require second floor only for permanent facilities, but will need entire building for temporary storage.												
NAS Brunswick	Micro	223	223	250	294	294	12/20/2001	4/26/2002	6/30/2003	8/15/2002		
Transformer: 480V in place. Ready for turnover to EDS.												
SUBASE New London	Micro	433	433	433	433	433	11/12/2002	12/4/2002	6/30/2003	10/3/2003		
Transformer: 208V, 150 KVA in place, but may require upgrading some time in the future. Station needs to remove asbestos and provide access ramp to facility ASAP.												
NWS Earle Mainside	Micro	C21	C21	N/A	C21	C21	7/12/2002	12/3/2002				
Transformer: existing transformer meets current requirements. EDS to inform Gov't if full site investigation indicates additional capacity is required. Two POPs already installed. Sufficient space already provided for upgrade to MSF.												
NAVSTA Guantanamo Bay	TBD	2127	2127	752	834	834	11/6/2002					
Transformer available, but not installed. Warehouse spaces to be changed to B-834; new formal offer letter pending. On "MSF pending" list.												
NAS JRB Willow Grove	Micro											
Transformer requirement not validated. No MSF space identified. Verizon's request for utility easement is being resolved with EFANE Real Estate. BAN/LAN space request verbally approved. Warehouse at NSA Philadelphia B27A. Need to schedule site visit with EDS.												
Philadelphia Naval Business Center	Micro	633	47	47	520		5/1/2003					
Transformer requirement not validated. MSF, Admin, and warehouse spaces offer letter sent to EDS 5/01/03. Site visit conducted on 5/15/03. Waiting for EDS site assessment and acceptance of offered spaces. EDS questioning suitability of warehouse space.												
Pentagon	TBD	1D1070	1C1039	5D784	5B741	4A666					100%	1/16/2002
Transformer: N/A. 2500 S. F. POP installed already. EDS considering combining Navy and Marine Corps MSF at Pentagon into single facility, along with Navy MSF at Navy Annex. Appears to be sufficient space. On "MSF pending" list. May stay a POP.												
Navy Annex	TBD											
Transformer: N/A. Space not available. Should be run out of Pentagon. On "MSF pending" list.												
Potomac Annex	TBD											
Transformer: N/A. On hold, BUMED activity.												
NDW Anacostia Annex	TBD	A-072	A-168	A-150	A-168	A-150						
Transformer: existing transformer meets current requirements. EDS to inform Gov't if full investigation indicates additional capacity is required. Expanding current POP would require relocating all equipment. On "MSF pending" list. May stay a POP.												
NC Nebraska Ave	TBD	N-017	N-018	N-007	N-018	N-019						
Transformer: existing transformer meets current requirements. EDS to inform Gov't if full investigation indicates additional capacity is required. Expanding current POP would require relocating all equipment. On "MSF pending" list. May stay a POP.												

## NMCI GFF Server Farm Status Report

### Ongoing and Planned Construction

[illegible]

## NMCI GFF Server Farm Status Report

### Ongoing and Planned Construction

[illegible]

## NMCI GFF Server Farm Status Report

### Ongoing and Planned Construction

On Track	Outstanding Issue			Difficulty			Change			Plan Actual		
Installation	Facility Size	Server	Perm Admin	Temp Admin	Perm Warehouse	Temp Warehouse	Bldg Offered	Bldg Accept	30% Design Review	Gov repair Complete	Constr. % Compl	Build-Out Complete
Stennis Space Center	Micro	1210	1210	1210	9134	9134	8/12/2002	12/9/2002				
Transformer installed. Space offered and accepted. New site visit conducted 5/01/03. Assigned space is adequate for MSF. Waiting for EDS design.												
NS Pascagoula	Micro	10	10	10	70	70						
Transformer requirement not validated. New site visit conducted 4/30/03. Adequate space is available for MSF, but admin and warehouse spaces will be minimal. Offer letter is needed.												
NTC Great Lakes	Micro	3400	3400	3400	3502	3502	11/1/2001	4/12/2002				
Space is adequate for MSF. Ready for EDS turnover.												
SITC New Orleans	Micro	3	3	3	3	3						
Transformer probably not required. Site visit conducted on 4/29/03. Adequate space is available for MSF (if needed) and Admin. Warehouse space may be a problem. Offer letter is needed. On "MSF pending" list. May stay a POP.												
NSA New Orleans West Bank	TBD	102	71/266	71/266	71	706						
Transformer installed. Site visit conducted on 4/29/03. Adequate space is available for MSF (if needed) is available in existing POP. Admin and warehouse is also available. Offer letter is needed. On "MSF pending" list. May stay a POP.												
NAS JRB New Orleans	TBD	30	305	305	30	30						
450A transformer installed. Site visit conducted on 4/29/03. Adequate space is available for MSF (if needed), Admin, and warehouse. Offer letter is needed. On "MSF pending" list. May stay a POP.												
Tinker AFB	Micro	825	825	825								
Need for transformer in question. Site visit conducted 4/09/03. Proposed MSF space may be adequate if UPS can be located on 1st floor. Temp warehouse/imaging space identified. Additional admin space is being sought. Warehouse space may have to be leased. Offer letter is needed. Navy Facilities Team/EDS/Navy/AF working out additional outside cable plant issue.												
NAS JRB Fort Worth	Micro	1450	1430/1450	1430/1450	1402	1402						
Need to confirm existing transformer capacity. Site visit conducted 4/28/03. Adequate space is available for MSF, Admin, and warehouse. Offer letter is needed.												
NS Ingleside	Micro	100			27							
Transformer requirement not validated. Site visit conducted 4/10/03. Adequate MSF and warehouse space is available. Station needs to identify admin space. Offer letter is needed.												
NAS Kingsville	Micro	2742	2742	2742	2742	2742						
Transformer to be ordered as part of building demo project. Site visit conducted 4/10/03. Adequate MSF, admin and warehouse space is available. Offer letter is needed.												
NAS Corpus Christi	Micro	10	22	22	22	22	11/7/2001	11/26/2001		3/30/2002		
New transformer probably not needed. New site visit conducted 4/10/03. Base is proposing to locate MSF in Bldg 10 in lieu of 22, which appears adequate. Offer letter for Bldg 10 is needed.												
NWS Seal Beach	Micro	123	123	123	124	122						
Existing POP has room for expansion to Micro Server Farm. Admin space has been identified and is furnished.												
SSC Old Towne	TBD	OT-1	N/A	N/A	12	12						
Warehouse in San Diego consolidated area warehouse. On "MSF pending" list. May stay a POP. Admin space at Point Loma.												
Navy Broadway Complex San Diego	TBD											
Awaiting EDS results from site visit. On "MSF pending" list. May stay a POP.												

## NMCI GFF Server Farm Status Report

### Ongoing and Planned Construction

On Track	Outstanding Issue			Difficulty			Change			Plan	Actual	
Installation	Facility Size	Server	Perm Admin	Temp Admin	Perm Warehouse	Temp Warehouse	Bldg Offered	Bldg Accept	30% Design Review	Gov repair Complete	Constr. % Compl	Build-Out Complete
NMC San Diego	TBD											
BUMED on hold. Navy seats will be connected to transport boundary POP.												
ASWTC San Diego	Micro	11			12	12						
POP space identified and is currently under construction. Existing POP has enough space to be expanded into Micro Server Farm. Admin is at Subase. Consolidated warehouse will be used.												
NAVPHIBASE Coronado	Micro	16	16	401	12	12	5/14/2003					
Offer letter received 5/14/03. Consolidated warehouse will be used. Need acceptance letter from EDS.												
NSWC Corona	Micro	509	509	513	509			1/7/2003				
Existing POP has room for expansion to Micro Server Farm. Perm, Temp Admin, and Warehouse spaces are occupied by EDS.												
NPGS Monterey	TBD	428	428	428	428	428						
Awaiting POP requirements from EDS. Electrical power service could be a long lead item. Space is being reconsidered. On "MSF pending" list. May stay a POP.												
PMRF Barking Sands	Micro											
Space requirements for MSF and associated space sent to PMRF. Site visit being scheduled.												
NAVSTA Everett	Micro	2200	2200	2000	2200	2200	12/27/2001	3/12/2002				
Space is ready for EDS turnover. Pre-con held 05 Jun 03.												
NAS Whidbey Island	Micro	219	113	113	2644	2670	12/27/2001	8/26/2002				
Pre-con held 04 Jun 03. EDS has requested Bldg 976 in lieu of Bldg 219.												
Puget Sound/Bremerton	Regional	922	922	434	922	1013	12/27/2001	8/12/2002		6/30/2002		
Downsized to Regional Server Farm. Space is ready for EDS turnover. Pre-con meeting held 03 Jun 03. Design scheduled to be complete 24 Jun 03.												
SUBASE Bangor	Micro	7074	1004	1004	922	1013	12/27/2001	6/13/2002				
Perm warehouse located in Bldg 922 at Bremerton. Temp warehouse located in Bldg 1013 at Keyport. Facilities are ready for EDS turnover. Pre-con held 03 Jun 03.												